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INTRODUCTION 

1. This judgment is delivered in respect of an application for leave to enforce two 

awards made in respect of adjudications under the Construction Contracts Act 

2013.  The awards involve the same parties but relate to two different 

construction projects. 
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2. The unusual feature of the case is that whereas the respondent is formally 

opposing the application for leave to enforce, it does not challenge the validity 

of either of the awards.  Rather, the respondent seeks minor reductions in the 

amounts claimed by the applicant.  These reductions relate, principally, to the 

calculation of interest and the recoverability of VAT.  The respondent also makes 

an overarching complaint that the applicant did not send a formal solicitor’s 

letter prior to the institution of the proceedings. 

 

 

LEGISLATIVE FRAMEWORK 

3. The Construction Contracts Act 2013 has put in place a statutory scheme of 

adjudication whereby payment disputes under construction contracts can be 

heard and determined in a very short period of time.  The adjudication process 

is designed to be far more expeditious than conventional litigation or arbitration. 

The default position is that the adjudicator shall reach a decision within 28 days 

beginning with the day on which the referral is made.  This period can be 

extended by up to 14 days, with the consent of the party by whom the payment 

dispute was referred.  Both parties may agree to a longer period. 

4. To assist in achieving compliance with the tight timeframe, the legislation allows 

an adjudicator to take the initiative in ascertaining the facts and the law in 

relation to the payment dispute.  The role of an adjudicator is thus more 

inquisitorial than that of a court. 

5. The fact that an adjudication will be heard and determined within a matter of 

weeks has the consequence that the legal costs incurred by the parties will be 

much less than those of conventional litigation or arbitration.  Moreover, the 

losing party is not liable to pay the costs of the successful party: Section 6(15) 
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of the Act provides that each party shall bear his or her own legal and other costs 

incurred in connection with the adjudication. 

6. Of course, the fast-track process will be of limited practical benefit if the 

outcome of the process, i.e. the adjudicator’s decision, cannot be enforced 

promptly.  There is little point in putting the adjudicator under the cosh to 

produce a decision within a matter of weeks, only for there to be a delay of 

months, or even years, thereafter in the enforcement of that decision.  The Act 

seeks to ensure that an adjudicator’s decision may be enforced promptly by 

making it binding upon the parties on a provisional basis.  This is the so-called 

“pay now, argue later” principle: see, generally, Aakon Construction Services 

Ltd v. Pure Fitout Associated Ltd (No. 1) [2021] IEHC 562 (at paragraphs 31 

to 34). 

7. The innovative feature of the legislation is that it provides that an adjudicator’s 

decision shall be enforceable, by leave of the High Court, in the same manner as 

a judgment or order of that court with the same effect.  Where leave is given, 

judgment may be entered in the terms of the adjudicator’s decision. 

8. Applications for leave to enforce are subject to an expedited procedure as 

prescribed in Practice Direction HC105.  The underlying imperative for 

expedition has implications for the type of order which a court will make in cases 

where, as in the present, the responding party indicates that they will eventually 

pay the sums due under the adjudicator’s award.  For example, in Gravity 

Construction Ltd v. Total Highway Maintenance [2021] IEHC 19, this court 

declined to adjourn the proceedings to allow the payment to be made but made 

an “unless order” instead.   
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PROCEDURAL HISTORY 

9. The application for leave to enforce relates to two adjudicators’ awards.  These 

will be described as the “Eblana Avenue” award and the “Carr’s Lane” award, 

respectively.   

10. The adjudicator’s award in respect of Eblana Avenue is dated 19 December 

2022.  The respondent does not raise any issue as to the validity of the award and 

does not raise any objection as to the fairness of the procedures leading up to the 

making of the award.  Insofar as relevant to the current application, the key 

elements of the adjudicator’s award are as follows.  These are set out at items (d) 

through to (g) and the same lettering is used in this judgment.  

“d. That the Responding Party pay the balance due and owing of 

€238,649.41, less retention to the Referring party within 

7 calendar days of the date of this decision. 

 

e. The Responding party make a payment to the Referring Party 

for interest in the sum of €3,637.59 to the date of this 

decision and €18.37 per day thereafter until payment is 

made. 

 

f. As between the parties and without affecting their joint and 

several liability the Responding party shall within 5 days of 

the date of this decision pay 100% of the Adjudicator’s fees 

being €14,875 excluding VAT at 23%. 

 

g. That the Responding Party shall therefore repay to the 

Referring party any fees paid on account to the Adjudicator, 

€5,000 plus VAT within 7 calendar days of the date of this 

decision.” 

 

11. The applicant first sought payment pursuant to the adjudicator’s award on 

20 December 2022.  This request was followed by a second request for payment 

on 6 January 2023.  This second request stated that if the payments were not 

made by 13 January 2023 the applicant would instruct solicitors to recover the 

amounts due.   



5 

 

12. The parties engaged in correspondence, by email, during the period January to 

February 2023 with a view to agreeing, if possible, a schedule of payments.  It 

is apparent from this correspondence that it was always intended that what was 

described as a “solicitors agreement” was to be drawn up if an agreement in 

principle was reached between the parties.  In the event, however, the parties 

were unable to reach agreement and the applicant indicated on 2 February 2023 

that it intended to issue proceedings as a matter of urgency. 

13. There was further engagement in March 2023 but, again, no formal agreement 

was ever executed between the parties.   

14. The proceedings in respect of the Eblana Avenue award were instituted by 

originating notice of motion on 23 May 2023 (High Court 2023 No. 150 MCA).  

The principal sum sought in the motion had been €123,560.78 plus VAT.  This 

sum reflected payments of €115,088.63 made by the respondent.  It is now 

accepted by the applicant that the figure in the motion is incorrect in two 

respects.  First, the figure does not make allowance for a retained sum of 

€11,932.47.  Secondly, VAT is not chargeable as between subcontractors and 

principal contractors: accordingly there is no VAT payable on the principal sum.  

(The position is different in respect of the adjudicator’s fees).  The applicant 

revised its claim in an affidavit filed on 15 June 2023.  The revised claim also 

reflected a further payment which had been made by the respondent in the 

interim.   

15. The motion also seeks interest to the date of the adjudicator’s award together 

with daily interest of €18.37 thereafter. 

16. Turning to the Carr’s Lane award, proceedings were instituted on 17 May 2023 

(High Court 2023 No. 142 MCA).  The sum claimed is €5,402.90 (plus VAT). 
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17. The application in both cases was heard on 19 June and 21 June 2023. 

 

 

DISCUSSION AND DECISION  

18. The position adopted on behalf of the respondent has been to oppose the 

application for leave to enforce in both cases.  The replying affidavits filed on 

its behalf request the court to refuse the applications.  This is so notwithstanding 

that the respondent does not, in fact, put forward any defence to most of the 

claim.  Rather, the respondent seeks to quibble in respect of minor matters 

concerning the calculation of interest and the recoverability of VAT. 

19. The proper approach for the respondent to have adopted in the circumstances 

would have been either to discharge so much of the claim as it did not dispute 

or, alternatively, to consent to judgment in respect of so much of the claim as it 

did not dispute.  The approach which it actually adopted resulted in a prolonged 

hearing and may have consequences in terms of its liability for legal costs.  As 

of the date the proceedings were issued there would appear to have been a sum 

of approximately €80,000 outstanding pursuant to the adjudicators’ awards; and 

as of the date of the hearing, a sum of approximately €40,000.  It is no answer to 

these claims to suggest that there is a dispute at the margins in respect of a sum 

of approximately €3,000. 

20. Before turning to consider the specific items in dispute, it is necessary to address 

the following two preliminary matters.  The first is the allegation mooted at an 

earlier stage of the proceedings that some form of binding agreement had been 

reached between the parties in respect of a schedule of payments.  Very sensibly, 

this allegation was not pursued at the hearing before me.  For completeness, it 

should be recorded that there is no basis for suggesting that a binding agreement 
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had been reached.  It is apparent from the email correspondence that it had 

always been intended that if an agreement in principle had been reached, same 

was subject to the execution of a formal agreement drawn up by the parties’ 

respective solicitors. 

21. The second preliminary matter is the respondent’s objection that the applicant 

did not send a formal solicitor’s letter in advance of the issuing of proceedings.  

It is suggested that had this been done then the dispute in relation to certain items 

could have been addressed.  With respect, this objection is not well founded.  

Any supposed failure by a claimant to send a warning letter in advance of 

litigation will normally only ever be relevant if the responding party can say that 

it would have reacted to a warning letter, if sent, in such a way as to obviate the 

necessity for legal proceedings.  If, for example, the respondent were to have 

been in a position to say that it would have promptly discharged the two 

adjudicators’ awards without the necessity of litigation had it only received a 

warning letter, then this would have consequences in terms of legal costs.  A 

court might well hold that the applicant had been precipitous in issuing 

proceedings in circumstances where a satisfactory outcome could have been 

achieved amicably.  No such considerations arise on the facts of the present case.  

Even now, some four weeks after proceedings have been issued—and after the 

hearing has taken place—the respondent is still in default of payment.  

Moreover, the fact of the matter is that the applicant had given the respondent 

ample warning of its intention to pursue proceedings unless the adjudicators’ 

awards were satisfied.  As early as January 2023, the applicant had intimated 

that it intended to issue proceedings.  There is no requirement for such a warning 

to be embodied in a formal solicitor’s letter.  More generally, any requirement 
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to issue a warning letter has to be seen in the context of the very tight timelines 

prescribed for adjudication.  As noted in the introductory part of this judgment, 

there would be little practical benefit to an expeditious adjudication process if 

there were to be significant delays thereafter in the enforcement of an 

adjudicator’s award.  There is no obligation upon the party seeking to enforce an 

adjudicator’s award to give repeated warning to the defaulting side of an 

intention to issue proceedings.   

22. I turn next to consider the specific items disputed by the respondent.  The first 

item in dispute is in relation to retention monies.  It is apparent from 

paragraph (e) of the adjudicator’s award that retention was to be set-off against 

the headline figure of €238,649.41.  This set-off is not reflected in the originating 

notice of motion.  This resulted in a (temporary) overstatement of the claim by 

the sum of €11,932.47.  Importantly, this was corrected by way of an affidavit 

filed on behalf of the applicant on 15 June 2023.  The initial error caused no 

prejudice to the respondent: as of that date it continued to be in arrears in the 

sum of approximately €40,000.  This is not a case where, but for the 

overstatement, the respondent would have been in compliance. 

23. The next item in dispute is in relation to the payment of interest.  The 

adjudicator’s award specified that interest be paid at the rate of €18.37 per day 

until payment is made.  The basis upon which this figure is calculated is apparent 

from paragraphs 185 to 190 of the adjudicator’s award.  In effect, the adjudicator 

applied an annual rate of 8% interest to a principal sum of €83,820.80 and 

produced a daily rate of €18.37.  It is argued on behalf of the respondent that, in 

circumstances where staged payments have since been made, and the sum of 

€83,820.80 has been paid off, the daily rate of interest should have abated 
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proportionately.  The failure to do so is said to have resulted in an overstatement 

of the claim by approximately €2,300. 

24. With respect, the adjudicator’s award makes no provision for such abatement.  

The adjudicator did not allow for the making of staged payments but rather had 

directed that the full sum be paid within seven days.  The adjudicator did not 

contemplate staggered payments and accordingly the possibility of same is not 

built into the daily rate of interest.  

25. The next item in dispute is in relation to the tax treatment of certain payments. 

The adjudicator’s fees are subject to VAT at a rate of 23%.  The adjudicator has 

directed that the earlier payment made on account, as it were, by the applicant 

should now be refunded.  The question which arises is as to whether this is 

confined to the net fee of €5,000 or whether it includes the gross payment of 

€5,000 plus VAT.  The respondent submits that in circumstances where the 

applicant is itself registered for VAT, any VAT paid on the adjudicator’s fees 

would be recoverable as a trading expense and cannot, therefore, be claimed as 

against the respondent.  With respect, the adjudicator’s award is clear on the 

point.  It is the figure of €5,000 plus VAT that has to be paid.  It is a matter for 

the applicant to ensure that its VAT returns reflect that it has been reimbursed, 

i.e. that there is no double recovery of the VAT element.  This is a matter 

between the applicant and the Revenue Commissioners: it does not obviate the 

respondent’s obligation to comply with the adjudicator’s award.  A similar logic 

applies in respect of the adjudicator’s fees in Carr’s Lane. 

26. The final item in dispute is whether the initial payment of €75,000 should be 

credited exclusively to Eblana Avenue, or whether €5,402.90 thereof should be 

credited to Carr’s Lane.  The significance of this being that if the smaller sum is 
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allocated to Carr’s Lane, then full payment pursuant to that adjudicator’s award 

would have been made prior to the institution of the proceedings bearing the 

record number 2023 No. 142 MCA.  This would have implications for any costs 

order to be made in those proceedings. 

27. The respondent submits that the principle in Clayton’s case applies in that it 

should be assumed that the payment should be applied, first, to the older debt 

pursuant to the adjudicator’s award in Carr’s Lane.   

28. With respect, this does not follow.  Leaving aside whether the rule, which relates 

to bank accounts, has any application at all in the context of the discharge of 

adjudication awards, the rule in Clayton’s case creates a presumption only.  Here 

the presumption is rebutted: there is evidence as to the actual intention of the 

parties to be found in the correspondence sent shortly prior to the making of the 

payment of €75,000 on 30 January 2023.  Whereas no agreement was ultimately 

entered into between the parties as to the schedule of payments for the following 

months, it is apparent what the intention of the respondent was in respect of the 

first proposed payment.  A figure of €80,402.90 would be paid on 30 January 

2023 and this was described as being made up of €75,000 for Eblana Avenue 

plus €5,402.90 for Carr’s Lane.  In the event, only the €75,000 was paid.  The 

applicant was entitled to credit this against the Eblana Avenue award. 

29. The sum recoverable in respect of Eblana Avenue is as follows: 

Sum awarded by the Adjudicator  €238,649.41 

Retention (€11,932.47) 

Payment made to date by Respondent (€200,668.79) 

Interest per decision €3,637.59 
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Interest at €18.37 per calendar day (182) 

(19 December 2022 - 19 June 2023) €3,343.34 

Adjudicator’s fee (including VAT)  €6,150 

TOTAL €39,179.08 

 

 

CONCLUSION AND FORM OF ORDER 

30. For the reasons set out herein, the applicant is hereby granted leave, pursuant to 

Section 6(11) of the Construction Contracts Act 2013 and Order 56B of the 

Rules of the Superior Courts, to enforce the two adjudicators’ decisions. 

Judgment will be entered against the respondent in the sum of €45,824.75.  This 

is made up of a sum of €39,179.08 in respect of the Eblana Avenue award (2023 

No. 150 MCA) and €6,645.67 in respect of the Carr’s Lane award (2023 No. 142 

MCA).  Further interest will accrue from the date that the order of this court is 

perfected.  The parties have liberty to apply. 

 

 

POSTSCRIPT: LEGAL COSTS 

31. Following the delivery of this judgment, the parties made submissions on the 

allocation of legal costs.  For the following reasons, I ruled that the applicant is 

entitled to recover 90% of its costs of the Eblana Avenue proceedings (2023 

No. 150 MCA), and all of its costs of the Carr’s Lane proceedings (2023 No. 142 

MCA).  Such costs to be adjudicated in default of agreement.  The starting point 

for the analysis is that the default position under Section 169 of the Legal 

Services Regulation Act 2015 is that the applicant, having been entirely 

successful in the proceedings, would be entitled to its costs.  This is subject to 

the overarching discretion of the court.  This requires the court to consider 
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matters such as the conduct of the litigation.  As already explained, the applicant 

is not to be criticised for not having sent a formal solicitor’s letter prior to the 

institution of the proceedings.  However, some account has to be taken of the 

fact that the claim, as initially advanced in the notice of motion, overstated the 

amount.  Whereas this error was innocent, was quickly corrected and did not 

cause any prejudice to the respondent, it is important that a party seeking to 

enforce an adjudicator’s award should state their claim with precision.  A 

discount of 10% will be applied to the legal costs to reflect the error. 

32. The applicant is not to be criticised for having brought two separate sets of 

proceedings.  Whereas the parties are the same, the adjudication involved 

different adjudicators and different properties.  It was appropriate to issue two 

separate motions.  Thereafter, the applicant very reasonably sought to have the 

proceedings linked and they were heard together.  The applicant is therefore 

entitled to two sets of costs.  However, in measuring costs, the Chief Legal Costs 

Adjudicator should have regard to the fact that the effective consolidation of the 

two sets of proceedings resulted in a saving and the costs would be lower than 

had the two cases been listed separately.   
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